

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS OR ACTIVITIES

As of 1ST QUARTER, CY 2015


Province: SULTAN KUDARAT

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		Total Cost Incurred to Date	No. of Extensions, if any	Remarks
					% of Completion				
A. OPAPP-PAMANA									
1. Const of Training Center	Brgy. Lagandang, Isulan	3,000,000.00	7/1/2012	10/30/2013	93		2,994,507.73		on-going
2. Const of Training Center	Brgy. Malisbong, Palimbang	3,000,000.00	7/10/2012	11/29/2013	88		2,995,175.81		on-going
3. Const of Training Center	Brgy. Salaman, Lebak	7,000,000.00	8/15/2013	12/25/2013	85.00		5,442,810.00		Work temporarily stopped. Preferred materials by therecipient not available.
B. PDAF (Hon. Raden C. Sakaluran)									
	Provincewide	7,893,566.25 (Balance as of Dec. 31, 2013)					7,384,541.80		
C. SLRF (CY 2012)									
1. Maint./improv't. of Hwy. Jct. of Hwy. Jct.-sambulawan-Tual-Katico Road	Pres. Quirino	3,284,214.49	8/9/2014	11/19/2014	100.00		1,642,079.70		work completed, Feb. 10, 2015
2. Maint./improv't. of Gansing-Tambak Road	Lambayong	1,494,995.92	8/28/2014	10/2/2014	100.00		746,989.70		work completed
3. Maint./improv't. of Hwy. Jct.-Sadsalan-Udtong Road	Lambayong	1,612,535.59	10/14/2014	12/24/2014	100.00		806,266.20		work completed

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		Total Cost Incurred to Date	No. of Extensions, if any	Remarks
					% of Completion				
D. DAR SKARBNET									
Const. of the AIM-C Building and Motorpool (Agriculture & Information Marketing Center (AIM-C Building (Modified case 36-3) and Motor pool (modified Case 1))	Bo. 2, Tacurong	6,549,467.60	11/07/14	05/25/15	34.62		2,106,872.89		on-going

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.


EDGAR P. MA-AYA
 Provincial Engineer


MARWIN VIERA AGUSTIN, CPA
 Provincial Accountant

DATU SUHARTO T. MANGUDADATU, AL HAJ.
 Provincial Governor


FLORANTE A. MALINAO
 Provincial Administrator